

Notes of a meeting held on 24th. November 1985.

Present: Messrs. Bond, Brooke, Hyde, Wright.

Referring to the proposed extension to the Tea Rooms Mr. Brooke reported that as the overall area of the extension was only 27 sq. metres, planning permission would not be required as the area was less than 30 sq. metres.

It was agreed that work on the east side path could not be started until the west side path between the picnic steps and the depot gates had been completed.

MCW

Work on refurbishing the Tea Rooms could not be started until after the Christmas break but it was agreed that the new windows for the cafe should be put in hand immediately. MCW to follow up this with the Workshop. Construction of the proposed hoarding along the west side of the main line to be commenced by the Workshop during the summer.

As Messrs. Bond and Wright had further meetings to attend it was decided to postpone discussion of items 3, 4, 5 and 6 of the agenda until the next meeting.

Next meeting - 26th. January at 11.0 am.

WGSB
26.11.85.

Will you please ensure that you do not arrange any other meetings for 26th. January

1. Ex. K. 100
2. Un. 100
3. Inform. 100